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Purpose

The purpose of this proposal is to present a new set of processes and procedures for the River
Protection Project — Waste Treatment Plant (RPP-WTP) Authorization Basis (AB) Maintenance
Program. The proposal presents the major objectives and then discusses specific program activities
for the various elements of AB maintenance that BNFL believes can be improved. A justification
section at the end discusses the reasons why program changes remain consistent with regulatory
requirements. The intent of the revised program is to conduct effective AB maintenance so facility
design and administrative controls meet the provisions of adequate safety, compliance with all
applicable rules and regulations, and conformance to top-level standards and principles without
adversaly impacting project schedule.

Objectives
There are two magjor objectives to the AB maintenance proposal :

A. Alignment of documents with the AB

Al) Align RPP-WTP facility design and project procedures, plans, and programs with the AB
by mid-April 2000

A2) Maintain aignment of documents with the AB.

B. Establish a process to permit the start of work, at BNFL Inc.’ s risk, while awaiting approval of an
Authorization Basis change — either by BNFL management or the Regulatory Unit (RU) (for
those AB changes requiring RU approval).

Implementation Schedule
The implementation schedule for the activities described in this proposal are summarized below.

By March 1, 2000:
Formal program description of revised AB maintenance program issued to RU
ABAR" issued for “proceed-at-risk”

By April 1, 2000:
- Design documents reviewed for AB consistency using either aDIM or AB screening

DBEs identified from ISM Cycle Il and compared against alist of AB significant and bounding
hazards

ABAR for “proceed-at-risk” approved by RU
Procedure changes identified for revised AB maintenance program.

By April 24, 2000:
Necessary ABCNsand SES’ approved
AB revisions issued for all changes not requiring RU approval

1 ABAR = Authorization Basis Amendment Request
2 ABCN = Authorization Basis Change Notice
SE = Safety Evaluation

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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Engineering and AB procedures issued to reflect new AB maintenance program
Training completed for al affected project personnel

Deficiency Reports issued for open ABARSin accordance with “ proceed-at-risk” to ensure
appropriate tracking and closure.

By June 30, 2000:

QA surveillance of revised AB program complete and effectiveness of the revised AB
maintenance program determined

This basic blueprint for Authorization Basis maintenance is described in more detail in the following
sections.

AB Maintenance Overview

Authorization Basis maintenance is the process of ensuring alignment and consistency of the facility
design and administrative controls with the requirements contained in the various AB documents. The
AB consists of three basic e ements that work together to ensure the safe design, construction, and
operation of the WTP facility. Refer to Figure 1. The aggregate AB includes technical criteria that
ensure the design meets engineering, scientific, environmental, and regulatory standards. The AB dso
contains programmeatic or administrative controls to ensure that effective, consistent, and efficient
management tools are implemented at the facility to augment the technical design in ensuring safety.
Analysisis contained within the AB documents that establishes design and operating boundaries that
envelope the facility safety basis. Figure 1 shows that the technical criteriawill be input to primary
design drawings and specifications through the use of a Design Criteria Database. Programmatic
criteriawill be applied to the design via the use of approved project procedures. Anaysis impacts
resulting from design changes will be identified by safety review.

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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Figure 1: Authorization Basis Maintenance
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Proposal

This proposal presents a new set of processes and procedures for the RPP-WTP Authorization Basis
(AB) Maintenance Program. It describes the process by which BNFL Inc. intends to implement
facility changes (both design and administrative controls changes) at BNFL’srisk during the design
and construction phases (i.e., prior to Cold Testing) pending revision of the Authorization Basis,
including Regulatory Unit approval of Authorization Basis Amendment Requests (ABARS), when
required.

This proposal is part of a BNFL Inc. submittal to the RU that include the following:
this proposal
suggested changes to RL/REG-97-13

an Authorization Basis Amendment Request (ABAR) that presents and justifies the related
changes to the existing AB for approva by the RU.

Program Changes to Effect Objective Al

BNFL recognizes that various design documents must be issued as part of the basis for the Fixed
Price Estimate scheduled to be submitted to the DOE in April 2000. Prior to approval of this technical
basis, the design must be judged adequately safe, compliant with applicable rules and regulations, and
conformant with top-level standards. Therefore, alignment of the facility design and administrative
controls with the Authorization Basis must be completed by April 24, 2000. Thiswill be achieved as
follows:

At the designer/engineering level, the process for assurance of safety and AB consistency will
involve the preparation of Design Input Memoranda (DIMs) for each primary design document
included in the technical basis of the April Deliverable. (See Table 1.) These DIMs will
incorporate information retrieved from the Design Criteria Database (DCD) — which includes the
design-related portions of the AB, as well as from other top-tier design criteria documents (e.g.,
Basis of Design, Functional Specifications, etc.).? Signature on the DIM by the cognizant
engineer indicates that the proposed design change was reviewed against the existing AB
(through review of the DCD). This process meets the regulatory positions of RL/REG-97-13, as
redefined in BNFL Inc.’s suggested rewording.

At the safety and management review level, BNFL will use the Integrated Safety Management
(ISM) process to ensure safety and AB consistency. Specificaly, al design changes submitted on
the origina Part A basdline and new or iterative designs described in documents issued for the
April Déliverable will have undergone ISM review and will have been judged both safe and
compliant with the authorization basis or Authorization Basis Changes Notices (ABCNs) will
have been generated.

All outstanding ABCNs and Safety Evaluations will be either approved or canceled to ensure
capture of desired design changes and elimination of preliminary, discarded, or superceded
designs. Authorization Basis Amendment Requests (ABARS) will be issued to ensure alignment
of the design with implementing standards, fundamental aspects of design and significant and
bounding hazards by April 24, 2000.

3 The DCD has been reviewed for content fidelity to its source documents, including to the AB.
This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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Initial engineering development and subsequent |SM review of design documents will cover each
of the important technical and regulatory regquirements contained in the AB. These include the
fundamental aspects of design (Initial Safety Analysis Report [ISAR]), significant and bounding
hazards (Hazards Analysis Report [HAR]), and safety criteria and implementing standards
(SRD). The DCD includes alisting of the fundamental aspects of design. During ISM review, if
new or revised hazards are identified, these will be added to the Standards I dentification Process
Database (SIPD). Thisinformation will be available for use with future design changes making it
easier for design and safety engineers to do computerized screening against the AB.

Table 1 — Primary Design Documents
Process Flow Diagrams
Piping and Instrumentation Diagrams
Ventilation and Instrumentation Diagrams
Mechanical Handling Diagrams
Materia Flow Diagrams
Configuration Diagrams
Electrica Single Line drawings (sel ected)
Site Plot Plan
Layout drawings
System Descriptions

Program Changes to Effect Objective A2

The program activities described below will ensure that future design and administrative control
changes will be reviewed against the AB and alignment maintained. The new features of the program
that will need to be implemented in new or revised procedures are shown in italics.

In the case of design documents, engineering will prepare new drawings, specifications, and
design change applications in accordance with the design change control process. New or revised
DIMswill be prepared for applicable design documents. The will be used to ensure consistency
with the AB. The existing DIM process and the Design Criteria Database will be implemented
for all primary design documents. Design engineering and ES& H will review all changesto
primary design documents to ensure safety and confor mance with top-level standards.

Existing project plans, programs, procedures, codes of practice, and design guides will be
examined for potential impact on the AB. BNFL will initially examine the entire list of project
procedures, programs, plans, and management process documents to eliminate those that have
no impact on the AB. The remaining set will be identified on a controlled project list asrequiring
AB consistency reviews for changes or new issues of such documents.

Proposed changes (except for minor typographical or editorial changes) to administrative controls
(procedure, program, plan or management process) will be reviewed for consistency against the
existing AB by individuals designated as experts on each of the documents comprising the
Authorization Basis. This review will be conducted for al new administrative control documents
and for Procedure Change Requests (PCR) for listed documents. This review will be documented
on a Document Review Request form which must be completed before Project Document Control
(PDC) will accept and process the document. Existing administrative control documents not listed
will be exempt from AB consistency reviews. [This process complies with Note 10 in RL/REG-
97-13].

The originator/owner of any project procedure, program, plan, or management process will be
responsible to ensure that the appropriate AB document experts review changes made to their
administrative controls. As an additional check, the Manager of ES&H will continue to concur on

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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al new and magjor revisions to procedures, plans, and programs through the normal document
review process.

For all documents, if the new or revised design or administrative control is inconsistent with the
AB, the originator/owner will prepare and solicit approval on an ABCN and Safety Evaluation. If
RU prior approval is required before implementing the change, the originator/owner will initiate
an ABAR to the RU. To ensure consistency of ABARs and implementation of improvements
suggested in this proposa, ES&H will review and approve all ABARSs.

No design change will be implemented, (i.e., allowed to become part of any other design
document) without an attached DIM. Likewise, no administrative change will be implemented
(i.e., approved by management) without an attached Document Review Request form, evidencing
AB consistency review by the AB document experts.

Improvements will be made to the AB change process to ensure that ABCNs, Safety Evaluations,
and ABARs are numerically linked to each other and to the documents that generated the change
Database tools will be used to more effectively track these various documents. Procedural
requirements will be developed and implemented to ensure that AB screening and change
documents are properly dispositioned before corresponding design documentation is
implemented.

The process for maintaining the design aligned with the Authorization Basis is shown on the “AB
Maintenance Process’ flowchart, which follows. This flowchart aso contains the process for
“proceeding at risk,” which is described in the next section.

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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(Manually insert “ AB Maintenance Process” flowchart here.)

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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Program Changes to Effect Objective B

BNFL has aready experienced situations where project work has been impacted because desirable,
safe, and efficient standards or practices were inconsistent with current requirements described in the
AB.* Itislikely that delays will occur in the future as a result of idling designers or construction work
forces while safety documentation is being developed and while Regulatory Unit review isin
progress, potentialy leading to serious cost and schedule consequences. In order to mitigate this type
of situation, BNFL believesit is advisable to be able to “proceed at risk”. This concept would alow
BNFL, contractualy and proceduraly, to proceed with program implementation or design or
construction activity prior to approval of an AB change by BNFL Inc. management and the
Regulatory Unit (for those changes that require prior RU approval). Of course, BNFL would perform
the necessary safety assessments prior to proceeding at risk, under any circumstances. The
implication is that BNFL would understand and accept the financia liability of such a decision.
ABAR-W375-00-00006, “ Authorization Basis Maintenance — Proceed at Risk,” which accompanies
this Proposal, provides the necessary wording changes to the AB documents to allow proceeding at
risk. A change to RL/REG-97-13 will be required, as well; BNFL’s suggested rewording of RL/REG-
97-13 is provided below. BNFL proposes that the “proceed at risk” option begin upon RU approva of
ABAR-W375-00-00006.

BNFL proposes that changes may be made to the facility design in parale with the preparation
and submittal of ABCNs, Safety Evauations, and, as necessary, ABARS. In these circumstances,
BNFL will perform AB consistency reviews to ensure safety and then verbally discuss the change
with the RU (if RU approval is required), prior to proceeding. BNFL will aso assume financia
responsibility for remova or rework of the proposed change if it is ultimately rejected by BNFL
Inc. management or the Regulatory Unit. For those changes not requiring RU approva, ABCNs
would typically be processed by BNFL within 14 days of the decision to proceed at risk.
Similarly, for those changes requiring RU approval, ABARs would typically be submitted by
BNFL within 14 days of the decision to proceed at risk.

Similar to design changes, procedure change would be discussed with the RU prior to
implementation of the change (if RU approval is required), and an ABAR would typically be
submitted to the RU within 14 days of management approva of the procedure change.

BNFL Inc. will meet with the DOE Office of River Protection to resolve any contractua issues
associated with BNFL Inc.’s assumption of the financial risk of “proceed-at-risk” changes. The
Regulatory Unit will be invited to this meeting.

Proposed Changes to RL/REG-97-13

BNFL proposes the following changes to RL/REG-97-13, Regulatory Unit Position on Contractor-
Initiated Changes to the Authorization Basis, Rev. 5, effective upon approval of the “proceed-at-risk”

* Some recent examples (some of which are currently in process) are as follows:

I ssue Affected AB Document AB Change Doc.
Engineering Categorization (deletion) SRD Voal. Il Appendix A ABAR 99-00018
Integrated Safety Management Team SRD Voal. Il Appendix A ABAR 99-00015
Makeup and Documentation of Control

Strategies

Alignment of ISMP with QAP Rev. 5 ISMP ABCN 00-00006
Credit for Facility Worker Evacuation SRD Vol. Il AppendicesA andB  ABAR 00-00003

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.

9
03/06/00



Authorization Basis Maintenance Proposal

ABAR.. These suggested wording changes are provided separately in a “redling/strikeout” markup

format.®

In Position 3.2 replace the word “evaluation” with “review” to distinguish between the AB
consistency review required by Position 3.2 and the safety evaluation required by Position 3.5.

Revise Position 3.5b, first bullet, as follows:
Insert the word “safety” before the word “evaluations”.
Revise Position 3.5 b. third bullet as follows:

Insert the word “ Safety” before the word “evaluations’ at the beginning of the bullet. Also insert
“be” before the words “documented.”

Add anew Position 3.7 as follows;

3.7 Notwithstanding the provisions of Positions 3.2, 3.5 and 3.6, during the design and
construction phases, the Contractor may, at its own risk, implement a change prior to revision
of the Authorization Basis if:

a.
b.

Cold Testing of the facility has not yet commenced,

the Contractor has assessed the change against the following guidelines to determine if it
is appropriate to implement the change at risk:

Proceed at risk will not be used for a change that meets any of the following:

1

4,

Design changes that would not meet SRD Safety Criteria or top-level safety
standards

Changes to Implementing Standards that would have broad design implications

Design changes that would result in significant dose increases to workers or the
public

Design changes that would result in introduction of significant new hazards.

Proceed at risk may be used for a change that meets the following:

C.

5.

Changes whose delay pending AB revision would result in significant cost or
schedule impact, and

Design changes that are physically reversible at an acceptable cost, as determined
by the appropriate Design Manager or Area Project Manager, and any of the
following:

a) Changes involving interpretations to or tailoring of Implementing Standards that
would have limited design implications and are judged to have no significant
safety impact.

b) Design changes that may increase the consequences of a previously-evaluated
design basis event (DBE), but not significantly (i.e., the consequences are judged
to be well below the applicable exposure standards).

c) Design changes that would result in a new DBE, but the consequences are
judged to be well below the applicable exposure standards.

d) Changes where prior Regulatory Unit approval is not required.

the Contractor has informed the Regulatory Official (or his designee) of the change, if
Regulatory Unit approval is required,

® This markup was made to the Word 97 file on the Regulatory Unit's website.
This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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d. the Contractor has established and implemented controls to identify and track the change
pending revision of the Authorization Basis, and

e. the Contractor undoes implementation of the change in the event that the Regulatory Unit
rejects the requested revision of the Authorization Basis (if approval was required).

New Position 3.7 would permit BNFL to “proceed at risk” while awaiting revision of the
Authorization Basis and formal RU approval of those AB changes that require RU approval.

Proposed Authorization Basis Amendment Request

The changes proposed to RL/REG-97-13 will require nearly identical wording changes to Integrated
Safety Management Plan (ISMP) Section 3.3.3, Changes to the Authorization Basis. This sectionisa
reiteration of the language in RL/REG-97-13. The impact is that BNFL will insert clarification
wording into both RL/REG-97-13 and the ISMP that will:

Permit both Design Input Memoranda and Design Review Requests to be used to review adesign
or administrative control change against the requirements in the AB

Make a clearer distinction between AB reviews and forma Safety Evaluations

Provide management controls to ensure timely reconciliation of design and administrative
controls against the AB (i.e., prior to use in the technical baseline for design and prior to
management approval for administrative controls).

Permit BNFL to proceed at risk while awaiting revision of the Authorization Basis and formal
RU approval of those AB changes that require RU approval.

Nothing in this proposal challenges or conflicts with the basic requirements in the SRD, Quality
Assurance Program and Implementation Plan (QAPIP), and ISMP that the AB must be maintained
current with facility design and administrative controls.

Justification

The four bullets listed in the previous section, Proposed Authorization Basis Amendment Request, are
the fundamental AB maintenance program changes proposed by BNFL. For each of the fundamental
changes, BNFL has prepared a justification. These ideas will be reiterated and expanded, if necessary,
in the formal ABAR requesting the Authorization Basis changes as described above.

Proposed Program Change #1

Permit Design Input Memoranda and Document Review Requests to be used to review a design or
administrative control change against the requirementsin the AB. In the case of alisted or new
administrative control, the change will be reviewed by individuals designated as experts on each of
the documents comprising the Authorization Basis.

Justification:

RL/REG-97-13 and the ISMP, Section 3.3.3 state that AB changes can be made aslong as an
“evaluation” is performed that demonstrates that the change is consistent with the existing AB or the
AB isrevised prior to implementation of the change. BNFL’ s proposal smply identifies Design Input
Memorandum and Document Review Requests as the means and record of the AB review or
“evauation” for design and administrative control documents, respectively. BNFL compliance with
the contractual and AB requirements is not only maintained, but improved since written

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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documentation is now specifically required as a demonstration of the review of designs and
administrative controls against the AB. The review of administrative control changes will be made by
individuals designated as experts on each of the documents comprising the Authorization Basis. In
accordance with footnote 10 to RL/REG-97-13, Rev. 5, BNFL Inc. will develop a controlled project
list of those administrative control documents that, if changed, could impact the AB and, therefore,
must be reviewed against the AB prior to change approval. Only new and listed administrative
controls would undergo this AB consistency review.

Proposed Program Change #2
Distinguish between AB reviews and formal Safety Evaluations.

Justification:

Two types of reviews are currently being done on design and administrative control changes. The first
isareview of the change against the AB (using screenings or DIMs) to determine whether or not the
change is consistent with the AB. In essence, AB documents are scanned for applicability to the
change. If applicable, the change is compared to the AB for consistency or conflict. If the changeis
consistent and poses no conflict with the AB, the change can be implemented without modifying the
AB. If, in thisfirst review, it is found that the change is inconsistent or conflicts with the AB, then an
Authorization Basis Change Notice is generated. The intent of the ABCN is to modify the AB to be
consistent with the change because the change is deemed important to management, safety, or
regulatory objectives. After the ABCN is generated, the second type of review occurs, i.e., the Safety
Evduation. This evaluation is designed to determine whether or not the proposed AB change requires
RU approval prior to implementation. This would be the case if the change caused: 1) a deletion or
modification to a safety criterion or standard contained in the SRD, 2) a reduction in commitment
described in the AB, or 3) areduction in the effectiveness of any program, procedure, or plan
described in the AB.

Since the two types of reviews are clearly designed to do different things, BNFL proposes to make
them more clearly distinct from one another in the language of both RL/REG-97-13 and the ISMP.

Proposed Program Change #3

Provide management controls to ensure timely reconciliation of design and administrative controls
against the AB (i.e, prior to use in the technical baseline for design and prior to management
approva for administrative controls).

Justification:

When BNFL Inc. decides to proceed at risk with a change, a Deficiency Report (DR), will be issued.
The DR will be used to track closeout of pending ABCNs and to focus management attention on the
need to complete timely revisions of the AB, thus ensuring that the duration for which the change is at
risk will be minimized. The DR will also be used for trending purposes, thus ensuring that potential
programmeatic failures are identified and resolved.

BNFL Inc. proposes that the duration of a proceed-at-risk condition be minimized by expediting
preparation of Authorization Basis changes. BNFL Inc. will target completion of the AB revision
within 14 days of adecision to proceed at risk. AB revisions that do not meet the 14-day target will be
highlighted in the tracking system to ensure that increased management attention is obtained.
Similarly, BNFL Inc. proposes that, when Regulatory Unit approval of the change is required, the RU
will perform an expedited review that targets completion within 14 days of submittal of ABARS that
describe changes being implemented at risk.

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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In the event that the Regulatory Official disapproves the request to amend the AB, a Non-
Conformance Report (NCR) will be issued. The NCR will ensure prompt identification and
implementation of any needed corrective actions, including potential rework. RU inspectors will be
able to review open DRsand NCRs, such that they will be knowledgeable of any temporary
misalignments between the as-designed, as-built facility and the AB.

Furthermore, BNFL Inc. proposes to close all open DRsand NCRs related to “at-risk” changes prior
to initiation of Cold Testing; therefore, the AB will be fully aligned with the as-designed, as-built
facility well in advance of production operations. Thus, the Regulatory Unit will be fully apprised of
all changes that impact the AB prior to issuance of the Production Operations Authorization.

Proposed Program Change #4

Permit BNFL to proceed at risk while awaiting revision of the Authorization Basis and formal RU
approval of those AB changes requiring RU approval.

Justification:

As noted previously, BNFL Inc. is concerned that delays will occur in the future as aresult of idling
designers or construction work forces while safety documentation is being developed and while
Regulatory Unit review is in progress, potentially leading to serious cost and schedule consequences.
BNFL Inc. believesthat it will be advisable, on occasion, to “proceed at risk” with certain changes
that require modifications to the Authorization Basis.

Section 3.1.1 of the Initial Safety Analysis Report (ISAR) describes the process used in the
commercia nuclear power industry when a proposed change to a design or administrative control
involves a change to Technical Safety Requirements or creates an Unresolved Safety Question
(USQ). The essence is that the operator can proceed at risk prior to the approval of the AB change,
provided that action itself does not create a USQ. This is the exact philosophy BNFL proposes to
adopt during the design phase of the RPP-WTP project, specificaly beginning with approval of the
“proceed-at-risk” ABAR. Certain low risk changes to either the facility design or administrative
controls could be implemented in parallel with BNFL management and RU (when required) approval
of AB changes, so long as BNFL determines that the change is safe and then accepts the financia risk
associated with the interim implementation of the proposed change. The impact of the proposed AB
maintenance program change is to permit BNFL to proceed with low risk changes to ensure costs are
controlled and schedule and work efficiencies are maintained.

BNFL Inc.’s proposa restricts this AB program change to the design and construction phases, prior to
Cold Tegting. Given that the risk of an accident involving radiological, nuclear or process chemical
hazards occurring during this timeframe is low, this change maintains adequate safety. The
Authorization Basis Amendment Request and Safety Evaluation that accompany this proposal
provide more detail regarding how BNFL Inc. will address (a) regulatory risk (i.e., the potentia for
Regulatory Unit inspection and enforcement resources to be misdirected due to temporary non-
alignment with the AB), (b) safety risk (i.e., the physical risk from nuclear, radiological or process
chemica hazards), and (c) programmatic risk (i.e., the potentia for failure to meet schedule
milestones in the Tri-Party Agreement or the Contract).

The suggested rewording of RL/REG-97-13 provided in the preceeding section contains a set of
criteriathat BNFL will employ when deciding whether to implement a change “at risk.” The
following are some examples of hypothetical applications of those criteria.

Examples when Proceed-at-Risk would not be used:

1. Variance of design parameter for a fundamental aspect of design (e.g., equipment not compliant
with natural phenomena design loads for SSCs — qualified to 0.2g vs. 0.26g equiv.)

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.
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2. Variance of system design with fundamental aspect(s) of design, e.g., addition of a portion of an
ITS system

3. Code or standard change request by vendor based on industry practice (use of different code or
standard with significant impact for change) or tailoring re-review identifying acceptability of
change from IEEE Standard to commercia industrial standard.

Examples when Proceed-at-Risk may be used:
1. Loca interpretation of code applicability for a code or standard identified in the SRD

2. Changein ventilation area classification from C3 to C2 in advance of completion of supporting
analyses

3. Latereocation of pipe wallbox (requiring addition shielding) with support analyses for ALARA
yet to be completed.

This proposal is offered for review and comment and will be the basis for ongoing discussions with the Regulatory Unit.

14
03/06/00



